
SUB Activity
Description
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Start

Current
Finish

Hazelwood Interim Storage Site/Latty Ave
Sampling
SAIC Monthly Stormwater Sampling-Dec 12DEC03A 12DEC03A
SAIC Monthly Stormwater Sampling-Jan 02JAN04A 27JAN04
SAIC Monthly Stormwater Sampling-Feb 28JAN04 23FEB04
SAIC Sampling-CWC (1) 24FEB04 08MAR04
SAIC Monthly Stormwater Sampling-Mar 24FEB04 25MAR04
SAIC Monthly Stormwater Sampling-Apr 26MAR04 26APR04
SAIC Monthly Stormwater Sampling-May 27APR04 24MAY04

General Program Support
SAIC Prepare HISS MSD Discharge Permit 05NOV03A 12DEC03A

Misc
SAIC HISS - HISS Property Characterization 31DEC03 24MAR04
SAIC HISS - FUTURA Property Characterization 31DEC03 24MAR04

FSSP for Roads
SAIC Engineering Development Work 10MAY04* 14MAY04
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Monthly Stormwater Sampling-Dec

Monthly Stormwater Sampling-Jan

Monthly Stormwater Sampling-Feb

Sampling-CWC (1)

Monthly Stormwater Sampling-Mar

Monthly Stormwater Sampling-Apr

Monthly Stormwater Sampling-May

Prepare HISS MSD Discharge Permit

HISS - HISS Property Characterization

HISS - FUTURA Property Characterization

Engineering Development Work
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Start Date 01SEP97
Finish Date 23JUN09
Data Date 31DEC03
Run Date 28JAN04 15:22

Early Bar

Progress Bar

Critical Activity
 St. Louis FUSRAP
6 Month Lookahead
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